

Communication

Date	1 July 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	1 Mark

Communication Plan:

This document presents the communication approach followed during the development of the Flood Prediction System. It describes how project progress, development updates, testing results, and feedback were managed to ensure the successful completion and demonstration of the project.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Zoom	All Team Members	Discuss daily tasks, track code progress, and coordinate ML model updates.
2	Progress Update	Weekly	Google Meet / GitHub	All Team Members	Review weekly milestone completion and check documentation status.
3	Issue / Bug Discussion	As Needed	Discord / WhatsApp	All Team Members	Debug code errors, fix UI bugs, and resolve model prediction issues.
4	Stakeholder Review	Bi-Weekly	Microsoft Teams	All Team Members	Demonstrate the live Flask web application interfaces and prediction output modules
5	Final Demo Rehearsal	Once	Google Meet	Full Team (Charan, Saksham, Lavanya, Hemalatha, Mounika)	Perform a complete dry run of the flood prediction dashboard before final deployment submission.
6	Project Report & PPT Review	Once (Before Submission)	Google Docs / Google Meet	All Team Members	All Team Members Purpose: To jointly review the final project documentation, presentation slides, and charts to make sure there are no typos or formatting issues

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Misalignment when integrating Hemalatha's trained XGBoost model files into Mounika's frontend Flask web routing.	Conducted an ad-hoc Zoom sync to standardize data preprocessing formats and file-loading paths using Joblib.
2	Delays in finalizing specific features (rainfall and cloud visibility values) between Charan and Saksham during sprint data cleaning.	Created a dedicated sub-thread on WhatsApp to instantly share dataset columns and coordinate validation parameters.
3	Coordinating final project demonstration timeline planning because of conflicting member schedules	Utilized a shared Google Docs template for drafting text descriptions asynchronously so all members could input comments anytime.