

Initial Project Planning Template

Date	27 June 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

A Machine Learning Approach to **Flood Prediction**, the product backlog should reflect the actual development phases of your project instead of generic tasks.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection	USN-1	As a data analyst, I can collect historical rainfall and weather data required for training the flood prediction model.	2	High	Teerdhana	28-06-2026	28-06-2026
Sprint-1	Data Preprocessing	USN-2	As a machine learning engineer, I can clean and preprocess the collected dataset to improve prediction accuracy.	1	High	Indhu	29-06-2026	29-06-2026

Sprint-2	Feature Engineering	USN-3	As a developer, I can select important weather features such as rainfall, cloud visibility, and seasonal rainfall for model training.	2	Low	Indhu	30-06-2026	30-06-2026
Sprint-1	Model Development	USN-4	As a developer, I can train Decision Tree, Random Forest, and K-Nearest Neighbours models for flood prediction.	2	Medium	Teerdhana	01-07-2026	01-07-2026
Sprint-1	Model Prediction	USN-5	As a disaster management officer, I can enter weather information into the application and receive instant flood risk predictions.	1	High	Indhu	02-07-2026	02-07-2026